

ECOSYSTEME DU W-ARLY-PENDJARI, AFRIQUE DE L'OUEST
Livestock for Livelihoods /IB-IBAR
Monthly report for December 2010

As a reminder, the funds for the project for livestock and livelihood have been available since mid-November. The launch of activities as you know, still requires time to partner information, programming and coordination. The table 1 below shows the outcomes and actions taken or underway. Planned activities in January and February are presented in Table 2. With IUCN, we are going to schedule meeting in the coming weeks, in order to harmonize our activities in this project.

Tableau 1. Résultats attendus, activités en cours

Outcomes	Previous activities	Realizations
<ul style="list-style-type: none"> • Résultats 1. Sustainable natural resource management systems established at the livestock-wildlife-agriculture interface 	<ul style="list-style-type: none"> • Identify the pastoral areas, cattle tracks and water points managed or not • Update on municipal developpement plan on area management • Define and schedule the management identified in collaboration with technical services, communities and municipal authorities 	<ul style="list-style-type: none"> • First meeting with the Director of DGEAP animals resources Ministry (burkina Faso) on December 15 • An initial list of areas to be managed was arrested in collaboration with the provincial Animal Resources in Diapaga
<ul style="list-style-type: none"> • Résultats 2. Degraded lands restored and rehabilitated through participatory community-based actions 	<ul style="list-style-type: none"> • Identification of degraded areas with technical services (animals resources, agriculture, environment and SOCOMA institution, promoter of cotton 	None
	<ul style="list-style-type: none"> • Zonage des terroirs villageois Zoning of village lands 	<ul style="list-style-type: none"> • Village identified: Kondio and Lada ✓ Kondio : (a) first meeting (communities, private, local officials) held on 9 December. Report available; ✓ Second meeting: exchanges with the Technical Services (livestock, agriculture, environment, current projects) for zoning on 7 January in Kondio village. ✓ Lada : Processus non encore engagé Lada: Process not yet started
<ul style="list-style-type: none"> • Résultats 3. Climate- 	<ul style="list-style-type: none"> • Support producers in the development and enhancement of milk production through local dairies 	<ul style="list-style-type: none"> • Support with small materials from local dairy processing unit

Proof livestock production systems and alternative means of livelihood provided to pastoral and agro-pastoral production systems in ASALs	<ul style="list-style-type: none"> Identify farms engaged in milk production and undertake actions to improve cattle feeding 	in Diapaga (Burkina Faso)
	<ul style="list-style-type: none"> Identify villages where the production of non-timber forest products is important; To promote local tourism and handicrafts 	<ul style="list-style-type: none"> Construction of storage facilities in the villages where non-timber forest products is important. The feasibility study is led by AWF officers. Groups identified for training in collection and conservation of forest products;

Tableau 2. Activities schedule for January and february

Activités	J A N V I E R				F E V R I E R			
	S1	S2	S3	S4	S1	S2	S3	S4
Expert mission on conflict : Meeting with communities, local elected, identification conflits origin: water point, livestock route, grazing area, corridors for livestock, tourism commons area, etc								
Performance feedback, presentation of methods of setting up committees for conflict resolution, adoption strategies of establishment of committees with implementation partners								
Technical Meeting on the exchange of local zoning in Kondio village (Livestock, Agriculture, Environment, other partners)								
Outreach mission of the mayors on the objectives of the project and particularly on zoning, methods of delimitation of land and the recovery of degraded lands								
Enquêtes sur le terroir de Kondio, identification des contraintes foncières et des attentes des agropasteurs, du privé et des partenaires (l'administration, promoteurs de la production Investigations on Kondio village area, identification of land constraints and expectations of agropastoralists, and private partners (government, sponsors of cotton production)								
Return of survey results to Kondio adoption of the method and the implementation of zoning, negotiating zoning concerted programming of zoning								
Mission of expertise on timber-forest products (Hight production villages, support need, collection and local packaging, locals and cities markets, ect)								
Report on non-timber forest products, a strategy of promoting the industry, identification of women's groups								
Mission for expertise and report to the dairy local industry: collection basin, animal feed, dairy, marketing, management of dairy, storage facilities of animal food improving								