L4L Project Workplan : January to December 2011

RESULTS	DETAILED ACTIVITIES	January - December 2011											
		J	F	M	A	M	J	J	A	S	O	N	D
Administrative/ Coordination activities	Finalisation of MOU with Local partners (CSOs)												
	Procurements												
	Coordination meeting with country focal persons												
	Annual Field monitoring												
Result Area 1													
Identification of policy entry points	Finalisation of documentary review of policies/regulations on Pastoralism, CAHWs and Wild life park/ Gap analysis & way forward.												
Development of Natural resources management plans(CBNRM) and M&E frameworks	1. Develop Pre-monitoring baseline												
	2. Facilitate capacity building on NRM (Training on Holistic management & Resources mapping/GIS)/												
	3 Support communities to develop NRM plans & monitoring (proposd areas include, Loteteleit, lokariwon, oropoi, nalapatui, Lomunyana-kirionok)												
Establishment of functional Peace building and conflict resolution committees	1.Review, update existing on (Grazing agreement, Peace building committees, Community Assets management associations)												
	2 Facilitate trainings on various points												
	3 Radio peace programmes.												
Result Area 2													
Development of Zonation including Grazing management plans and establishement of grazing committee	1 Establish new grazing committees												
	2 Identification of pilot sites												
	3 Facilitate training on grazing plans												
	4 Support animation (WU Asso & Grazing comm)												
Community rehabilitation of degraded land	*1 Establish and train PFS groups*												
	*2 Establish Demonstration sites through PFS (*Tree nursery & protection, Seeding, Animal grazing, contour bunding, rip ploughing												
	3 Train Gvt departments staffs on approaches used												
Result Area 3													

Training and support to alternative and climate-proof livelihoods and livestock production interventions (feed resources, breeding, etc)	1. Training & supply of Kit for experimentation to PFS groups (Poultry, fodder production, improved raising techniques)												
	2. Training & supply of Kit for experimentation to VICOBA groups (Micro finance, Poultry, Feed Bank, IGA).												
Community disease surveillance (training of CAHWs and wardens on emerging livestock diseases)	1. Train & Equip CAHPWs (Community animal health & production workers)												
	2 Establish linkage CAHPWs to private sector												
	3 Train, equip and Support Private sector												
	4 Train in PE DVOs/staffs equip for activate surveillance network,												
	5 Train DVOs/staffs and Wild life Waredens & equip for activate surveillance network,												
	6 Supportive actions if outbreaks, strategic vaccination plan on endemic diseases, specific diseases control (link with wild life).												
Strengthening local/grassroots livestock market associations (Training, institutional support and infrastructure)	1. Training of LMA/DLMA: trade, community assets management, hygiene (butcher and livestock market associations)												
	2. Networking: linkage with local authorities, strengthening livestock data collection												
	3. Rehabilate infrastructures: livestock market/sale yards, mini slaughter areas												
	4. Milk: market and value addition study, training hygiene,												
Strengthening women groups to develop basic entrepreneurial capacities	1. Training: business, exposure visits to see success stories												
	2. VICOBA, IGA, Micro finance												
	3. ABCD approach												
Result Area 4													
Identification of the target groups and facilitation of exchange visits for the dissemination of success stories and lessons learnt.	Radio programs												
	Exchange visits												
	Dissemination of booklets												
Documentation of the success stories and lessons learnt and sharing of information	Publication of lessons learnt												
Technical, Dissemination and progress assessment workshops	Lessons bazaar workshops												