

African Union Commission  
 Project/Programme:  
 Category: Works  
 Period: -----to December 2018

S/N	Goods Description	Dept	Source of Funds	Contract Number	BASIC DATA			
					Lot Number	Estimated Amount in US\$	Procurement Method	Lumpsum or Bill of Quantities
	Norm Duration of Proc Steps					If Prequalification		
	List of Contracts					add 7-13 wks		
1	Construction of Perimeter walls for AU Campas					370,000.00	OPEN	BOQ

Works Budget sub total 370,000.00 0.00



